
UMETCO MINERALS-CORPORATION 39 Old R1dgebury Road 

Internal Correspondence Danbury, CT 06817 

To: Messrs. 
R. G. T1sch 
L •. E. Barron 

cc: .~ F. Frost 
D. J. Hansen 
F. V McM1llen (w/o attach.) 

July 7, 1986 

Re: N1agara Falls 
Env1ronmental Issues 

Gentlemen: 

R1chard spoke to me regard1ng Umetco's act1on plan to address the 

env1ronmental 1ssues at N1agara Falls 1dent1f1ed 1n the corporate aud1t. I 

1nd1cated there 1s no off1c1al deta1led act1on plan but that we are address1ng 

the 1ssues as covered under the Stratcor env1ronmental agreement. I have 

attached a copy of Schedule A of that agreement as well as numerous memos and 

reports address1ng the var1ous 1ssues. We plan to have a wr1tten agreement 

w1th Stratcor when each 1tem on Schedule A 1s complete. 

Br1efly, the status of the 1tems on Schedule A 1s as follows: 

A. All PCB replacement~retrof1tt1ng or d1sposal etc., has been 

completed and we are awa1t1ng complet1on of the three month 
power test to totally complete th1s 1tem. 

B. The scrubber 1s complete, has been tested and operated well. 

A m1nor mod1f1cat1on to a fume hood 1s needed to totally 

complete th1s 1tem and should be done shortly. 

C. Complete and acknowledged by Stratcor. 

D. Quotes are be1ng obta1ned for removal of th1s asbestos as 
well as asbestos 1n Bldg. 111, the N1acet bo1lers and 

assoc1ated p1p~ng (Bldg. 4A) and some 1nc1dental asbestos 1n 

storage. ,It l.S expected to let a contract (+ $50M) for that 
work 1n 2 or 3 weeks. 

E. Complete and acknowledged by Stratcor. 

F. More than 50% complete and should be totally complete w1.th1.n 

one month. 
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G. Has been tested as non-hazardous and curH!'ntly be1ng d1sposed 
of 1n local landf1ll. 

H. Yard has been tested and found to have no hazardous waste and a 
rad1oact1ve survey has been completed and any rad1oact1ve mater1al 
removed. 

I. Lake 1s dra1ned and 1s currently be1ng f1lled and graded by 
El-Tech and Umetco. Should be completed w1th1n one month. 

J. All rad1oact1ve areas have been cleared and cleanup mater1al 1s 
be1ng d1sposed of through appropr1ate channels and at approved 
d1sposal s1tes. Th1s ent1re act1v1ty 1nclud1ng H above has been 
coordl.nated w1th and approved by .N.Y. State, w1th the Ob]ectl.ve 
of term1nat1ng all rad1oact1ve· l1censes at the_ old Umetco s1te. 
When that 1s completed w1ll depend upon the states' schedule. 

If you have any quest1ons about the attachments or other 1ssues please 
contact me. We w1l'l forward cop1es of the complet1on acknowledgements w1th 
Stratcor for all Schedule A 1tems when they are completed. 

DGM:er 
0069e 

Very truly yours, 

)2)-:J~ 
D. G. M1llenbruch 
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Schedule A 

N~agara Falls, New York 

Descr~pt~on of the Work 

Work to be Done 

A. Replace, retrof~ll or 
cb.spose of PCB con
ta1n1n9 transformers, 
capac1tors and d~s
pose of cleanup mate
ralls. 

B. Complete hal1de 
scrubber. 

/c. Dl.Spose of chrome 
OXlde 

D. Remove globar elevator 
asbestos. 

~- D1spose of h1 ant1~ony 
tungsten. 

F. D1spose of sample cans 

G. Sample, test and d1spose 
of, 1f necessary, super
sucker dust. 

H. Yard area sampl1ng and 
cleanup, 1f necessary. 

I. Dra1n and f1ll Lake L1nde 

J. Clean up rad1oact1ve areas 
of plant. 

Est1mated Cost M$ 

200-250 

100 

8-10 

12-15 

15-25 

15-25 

5-75 

25- ? (blg) 

25-50 

25-50 

Est4mated Complet~on Date 

8/86 

8/86 

6/86 

8/86 

10/86 

10/86 

10/86 

:,/87 

12/86 

8/86 
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